Chief Engineer (Project) Zone
This zone is looking after the work of Providing Water Supply and UGD lines in BDA layouts and Construction of Ground level reservoirs under DC works of BDA. Providing Water Supply lines and House service Connections under GBWASP in the former 7 CMC and 1 TMC. Providing UGD facilities with House service connection, laterals sewers, Trunk sewers under KMRP JnNURM funding in the former 7 CMCs & 1 TMC areas, Providing and laying Water Supply and UGD pipelines to 110 villages of BBMP areas and Providing individual Toilet facilities in slums under Slum Development Component of KMRP.


List of on going Works taken up under Chief Engineer (Project) Zone.

	Sl No.
	Name of the Work
	Physical progress
	Financial progress Rs.in Crore

	1
	Providing UGD system to erstwhile Yelahanka CMC area (GBS-01)
	100%
	21.38

	2
	Providing UGD system to erstwhile Byatarayanapura CMC area (GBS-2A)
	100%
	42.16

	3
	Providing UGD system to erstwhile Byatarayanapura CMC area (GBS-2B)
	94%
	32.31

	4
	Providing UGD system to erstwhile Byatarayanapura CMC area (GBS-2C)
	91%
	20.57

	5
	Providing UGD system to erstwhile Byatarayanapura CMC area (GBS-2D)
	96%
	39.21

	6
	Providing UGD system to erstwhile Mahadevapura CMC area (GBS-3A)
	70%
	41.33

	7
	Providing UGD system to erstwhile Mahadevapura CMC area (GBS-3B)
	90%
	57.56

	8
	Providing UGD system to erstwhile Mahadevapura CMC area (GBS-3C)
	70%
	25.01

	9
	Providing UGD system to erstwhile K.R.Puram CMC area (GBS-3D)
	100%
	41.11

	10
	Providing UGD system to erstwhile K.R.Puram CMC area (GBS-3E)
	91%
	31.20

	11
	Providing UGD system to erstwhile K.R.Puram CMC area (GBS-3F)
	87%
	25.22

	12
	Providing UGD system to erstwhile Bommanahalli CMC area (GBS-4A)
	100%
	28.84

	13
	Providing UGD system to erstwhile Bommanahalli CMC area (GBS-4B)
	94%
	46.73

	14
	Providing UGD system to erstwhile Bommanahalli CMC area (GBS-4C)
	90%
	43.57

	15
	Providing UGD system to erstwhile Bommanahalli CMC area (GBS-4D)
	93%
	9.51

	16
	Providing UGD system to erstwhile Bommanahalli CMC area (GBS-4E)
	90%
	37.78

	17
	Providing UGD system to erstwhile Bommanahalli CMC area (GBS-4F)
	77%
	30.36

	18
	Providing UGD system to erstwhile R.R.Nagar CMC area (GBS-5A)
	97%
	12.28

	19
	Providing UGD system to erstwhile R.R.Nagar CMC area (GBS-5B)
	100%
	38.19

	20
	Providing UGD system to erstwhile Kengeri TMC area (GBS-06)
	91%
	28.98

	21
	Providing UGD system to erstwhile Dasarahalli CMC area (GBS-7A)
	98%
	55.82

	22
	Providing UGD system to erstwhile Dasarahalli CMC area (GBS-7B)
	94%
	54.81

	23
	Providing UGD system to erstwhile Dasarahalli CMC area (GBS-7C)
	99%
	55.02

	24
	Providing UGD system to erstwhile Dasarahalli CMC area (GBS-8A)
	96%
	21.93

	25
	Work of Providing Water Supply House Service Connections to the Properties in East Side BBMP Areas under GBWASP.
	86%
	7.07

	26
	Providing Water Supply Facilities to Newly Developed roads / missed out roads in erstwhile Byatarayanapura CMC under GBWASP PHASE-IV.
	99%
	7.83

	27
	Providing Water Supply Facilities to Newly Developed roads / missed out roads in erstwhile Bommanahalli CMC under GBWASP PHASE-IV.
	100%
	7.93

	28
	Providing Water Supply Facilities to Newly Developed roads / missed out roads in erstwhile Dasarahalli CMC under GBWASP PHASE-IV.
	100%
	4.08

	29
	Providing Water Supply Facilities to Newly Developed and missed out roads in erstwhile K.R.Puram and Mahadevapura CMC limits of K.R.Puram Constituency of BBMP under GBWASP. 
	96.7%
	1.85

	30
	Work of Supply and Laying 610mm dia MS pipeline from Venketeshwara Tent Road Junction Devesandra to Medahalli via Seegehalli – White City Layout to Improve Water Supply in Ward No.52 and 53 of BBMP under GBWASP.
	71.4%
	4.12

	31
	Work of Supply and Laying Various dia sub-feeders to Improve Cauvery Water Supply to areas of erstwhile K.R.Puram and Mahadevapura CMC limits coming under K.R.Puram Constituency of BBMP under GBWASP.
	71.7%
	3.22

	32
	Work of Providing Water Supply Facilities to Former Green Belt areas in erstwhile Yelahanka CMC under GBWASP. 
	88.7%
	24.08

	33
	Work of Construction of 12.00 ML capacity RCC GLR at Vikas layout, Maruthinagar, Yelahanka, Bangalore under GBWASP.
	25%
	1.32

	34
	Work of Providing Water Supply Facilities to Further Extension of Anjanapura, BDA layout.
	61.8%
	11.25

	35
	Work of Construction of 10.0 ML capacity RCC GLR at Sy.No.55 (P), Kembattahalli Village, Anjanapura, 11th Block Further Extension area, Anjanapura, BDA Layout, Bangalore.
	25%
	1.75

	36
	Providing Water Supply Facilities to Newly Developed areas in erstwhile RR Nagar and Kengeri CMC limits under GBWASP
	68%
	1.94





List of up coming Works taken up under Chief Engineer (Project) Zone.
	Sl No.
	Name of the work 

	1
	Providing Water Supply and UGD facilities to 110 Villages of BBMP.

	2
	Providing Water Supply and UGD facilities to Banashankari 6th Stage Further Extension.

	3
	Providing Water Supply and UGD facilities to Arkavathi Layout.

	4
	Providing Water Supply and UGD facilities to Kempegowda Layout.



